



## MICHIGAN STRATEGIC FUND

### MEMORANDUM

**DATE:** August 2, 2022

**TO:** The Honorable Jim Stamas, Chair  
Senate Appropriations Committee

The Honorable Thomas Albert, Chair  
House Appropriations Committee

The Honorable Curtis Hertel, Jr.  
Minority Vice Chair  
Senate Appropriations Committee

The Honorable Joe Tate  
Minority Vice Chair  
House Appropriations Committee

**FROM:** Quentin L. Messer, Jr., President  
Michigan Strategic Fund

**SUBJECT:** FY 2022 Michigan Infrastructure and Michigan Enhancement Grants – Third Quarter Report

Section 1097 of Public Act 87 of 2021, the FY 2022 Omnibus Budget, requires the Michigan Strategic Fund (MSF) to provide quarterly updates on the accounting and status of each Michigan Enhancement and Michigan Infrastructure Grant project to the Senate and House Appropriations Committees, the Senate and House Fiscal Agencies, and the State Budget Office. Pursuant to this requirement, attached is the FY 2022 Third Quarter Report.

The Michigan Economic Development Corporation (MEDC) serves as the grant administrator for all Michigan Enhancement and Michigan Infrastructure Grants. The MEDC does not determine which projects are considered. Instead, each project is specifically identified in appropriation bills.

Each grantee is required to submit a quarterly report to the MSF that provides the status of the project and an accounting of all funds expended by the recipient. The attached report summarizes the application status for each earmark, **as self-reported by the grantees**.

If you have any questions, please contact our Office of Government Relations at 517.335.1847. In addition, please do not hesitate to contact me at [messerq@michigan.org](mailto:messerq@michigan.org) or 517.881.5861.

#### Attachment

cc: Members, Senate Appropriations Committee  
Members, House Appropriations Committee  
Chris Harkins, State Budget Director  
Kathryn Summers, Director, Senate Fiscal Agency  
Mary Ann Cleary, Director, House Fiscal Agency

## FY 2022 MI Infrastructure Grants-Third Quarter Status Update

Grantee	Project Title	Amount	Disbursed	Special Status Notes
City of Livonia	1095 (1) Livonia Flooding	\$1,000,000.00	\$500,000.00	Greenmead Detention Pond at 10% completion; Bell Creek Court Streambank Stabilization Project at 5% for completion
	1095 (2) US-131 Road Project	\$3,000,000.00	\$0.00	Pending forms from Grantee to start agreement drafting.
Michigan International Technology Center	1095 (3) Michigan International Tech Center Brownfield Project	\$1,000,000.00	\$500,000.00	MITC continues to progress with its engineering design services for the initial phase of five mile road. The goal of the five mile reconstruction is to widen the road which will improve traffic patterns and access to future businesses along that portion of five mile.
Gladwin County	1095 (4) Gladwin Drain project	\$2,000,000.00	\$1,000,000.00	We have received the EGLE permits and are getting ready to do the bidding process and scheduling our Day of Review.
Macomb County	1095 (5) McLaren Rd. Project/Macomb-Groesbeck Rd - Hospital entrance	\$3,000,000.00	\$0.00	Pending forms from Grantee to start agreement drafting.
Lake State Railway Company	1095 (6) Lake State Line Railroad Projects	\$1,100,000.00	\$550,000.00	The five sub-component projects of the grant are progressing favorably to schedule. The actual construction work on the Huron Subdivision (Alpena Yard Rail Relay and Rail Replacement at Oscoda) will be starting mid-July. Nearly all material for these components has arrived and will be distributed. Other projects are on schedule.
Bay County	1095 (7) Bay County Road Commission Project	\$2,500,000.00	\$1,250,000.00	Project is slated for 2024 construction. The environmental process has significantly delayed this project, as EGLE now considers County Drains streams and we have to mitigate them as such. This is the first time the Bay County Road Commission has been subjected to these new rules. We are working with and cooperating/coordinating with EGLE, but construction will be delayed until 2024.
Houghton County	1095 (8) Houghton County Road Commission Flood recovery project	\$2,314,000.00	\$1,157,000.00	Initial 50% has been issued.
City of Houghton	1095 (9) City of Houghton flood recovery project	\$320,200.00	\$160,100.00	Initial 50% has been issued.
City of Hancock	1095 (10) City of Hancock Flood Recovery Project	\$235,000.00	\$117,500.00	Initial 50% has been issued.
Village of Paw Paw	1095 (11) Briggs Dam and walkway renovation and remediation	\$850,000.00	\$425,000.00	Initial 50% has been issued.
Antrim County Road Commission	1095 (12) Shanty Creek Road Project	\$2,000,000.00	\$1,000,000.00	Replaced culverts. Pavement reconstruction will begin July 18.
Mackinac Island Transportation Authority	1095 (13) Coal Dock - Mackinac Island	\$1,500,000.00	\$750,000.00	Planning, engineering and permitting
City of Hudsonville	1095(14) Barry/Allen road renovation	\$951,000.00	\$0.00	Updated in PA 133 of 2021 Sec 504
Bay County	1095 (15) Michigan Sugar - South Euclid redesign	\$2,500,000.00	\$1,250,000.00	Project started on May 23rd. Contractor installed a temporary northbound lane and fully removed the southbound lane. Traffic control was installed for travel in the northbound direction only, with local traffic being maintained. Watermain installation is 95% complete, with testing and several hydrant placements remaining. The contractor began installing storm sewer on July 20, 2022.
Village of Farwell	1095 (16) Farwell Mill Pond	\$3,500,000.00	\$1,750,000.00	The Village of Farwell has received the first half of the funds, but have not incurred any expenses to date. The Village is working with our engineers to set a date when an aerial topographic survey can take place at the job site. This will probably happen in the Fall when there is less leaf coverage over the area. This survey will allow plans to start taking place more accurately.
Jackson County	1095 (17) Cascades dredging	\$1,000,000.00	\$500,000.00	We are working closely with the Michigan Department of Environment, Great Lakes, and Energy (EGLE) to follow the appropriate, required steps. The first step is have wetland delineation. A consultant was in the field this month and will have a report completed by the end of July. We currently have a Request for Bids out for sediment testing. Bids are due on July 25.

## FY 2022 MI Infrastructure Grants-Third Quarter Status Update

Lenawee County Economic Development Corporation (Lenawee Now)	1095 (18) East West Connection Tunnel - City of Adrian	\$3,500,000.00	\$1,750,000.00	We are engaged in the final conferencing and collaboration with our general contractor and MDOT. Our stakeholder meetings include the City of Adrian, MDOT, our general contractor, locally interested parties, our lawyer, and staff. Our expenses include hiring a project manager for oversight on behalf of Lenawee Now to assure the moving parts are aligned. We have approved the costs for purchasing on
Village of Kingsley	1095 (19) Kingsley water line replacement	\$1,500,000.00	\$750,000.00	engineer design aspect is moving very well and mailings requesting Private Property have been sent with a majority of the approvals being sent back. A minor set-back has occurred in that the project initially projected by the Engineer Design work to be a total cost of 1.5 Million Dollars had a bid return price (Sole Bid received) of @ 3.1 Million dollars but Council is addressing quickly.
Monroe County Road Commission	1095 (20) Secor Road Project	\$2,000,000.00	\$1,000,000.00	At this time, collection of traffic data is scheduled to begin in August of 2022.
Isabella County	1095 (21) Mission Road Project - Mt. Pleasant	\$1,500,000.00	\$750,000.00	Design Engineering Complete, advertise for bids, bids due 07/12/2022. Bid Tabulated, project awarded, 07/14/2022
Isabella County	1095 (22) Traffic light infrastructure Mt. Pleasant (Bradley/Pickard)	\$200,000.00	\$100,000.00	Hired Design Engineering firm to design the traffic signal
City of Grand Rapids	1095 (23) Wealthy St./US-131 road Project	\$10,000,000.00	\$5,000,000.00	Initial 50% has been issued.
Manistee County	1095 (24) Local Bridget/rail study - Manistee Lake Rail	\$400,000.00	\$200,000.00	The first meeting is scheduled for Monday, July 25, 2022. Just began working with our consultants and have not received a bill to date.
City of St. Johns	1095 (25) Cheese Factory Road Project	\$150,000.00	\$0.00	Pending drafting of the agreement
*Blanks in the grantee field indicated that the grantee is pending legislator/SBO confirmation				

## FY 2022 Michigan Enhancement Grants- Third Quarter Status Update

Grantee	Project Title	Amount	Disbursed	Special Status Notes
Michigan Minority Supplier Development Council	1096 (1) Minority Supplier Development Council	\$2,000,000.00	\$1,000,000.00	Upon receiving funding in January, we retained talent to lead a capacity building program. The Business Solutions Group charter is now established; we have a pipeline of 15 active deals that are creating and sustaining jobs and economic growth in Michigan. In addition, a full capital stack is being deployed to drive growth for this underutilized and often underfunded sector of entrepreneurs.
Making It Happen Foundation	1096 (2) Making it Happen Foundation	\$1,000,000.00	\$0.00	Updated in PA 133 of 2021 Sec 504
McLaren Greater Lansing	1096 (3) McLaren - Greenlawn	\$1,000,000.00	\$0.00	Pending forms from Grantee to start agreement drafting.
Township of Scio	1096 (4) Border to Border Trail Grant	\$750,000.00	\$375,000.00	Initial Payment has been made.
Township of Scio	1096 (5) Pedestrian Trail Safety Grant	\$750,000.00	\$375,000.00	Initial Payment has been made.
City of Battle Creek	1096 (6) Battle Creek City Hall façade repairs	\$1,000,000.00	\$500,000.00	Work is continuing on the City Hall Terra Cotta repairs, with the south side nearing completion. Some work has been done on the east side of the building. Contractors have been identified for the retaining wall project, but work has not started yet.
Michigan Department of Natural Resources	1096 (7) Mackinac Island State Park	\$500,000.00	\$500,000.00	Mackinac State Historic Parks, completed and approved the project request (3365) for phase II of the Warehouse Project on 4/7/22. DTMB approved and issued the Work Order to begin the Project 4/12/22. DTMB File # 751/22237.TAP. DTMB issued a contract for design services to R.S. Scott out of Saint Ignace on 5/20/22. MSHP was notified of the contract on 6/06/22. R.S. Scott provide service
Battle Creek Unlimited	1096 (8) renovation of the McCamly Plaza Hotel property	\$2,000,000.00	\$2,000,000.00	The project is progressing as planned. The exterior of the property is starting to see its planned transformation. The incentive has allowed us to move forward with the project as planned. We have utilized the first 50% of the grant and plan to utilize the second 50% within the next reporting cycle. Bank financing and junior debt positions have been secured.
Bay Veterans Foundation	1096 (9) Bay Veterans Foundation Workshop Learning Center	\$300,000.00	\$300,000.00	Final floor preparation, plumbing, electrical, internet, WIFI, surveillance system being installed. Required sidewalk and curb in process of being replaced.
Saginaw Valley State University	1096 (10) SVSU Workforce Talent Lab Facilities	\$1,750,000.00	\$875,000.00	Initial Payment has been made.
Berrien County Youth Fair Association, Inc.	1096 (11) Berrien County Youth Fair Permanent Police and Fire Station	\$600,000.00	\$300,000.00	Sewer line from proposed building to Village of Berrien Springs sewer system
St Joseph County United Way	1096 (12) St. Joseph Co. United Way	\$26,000.00	\$13,000.00	We provided ice cream bars and stickers reminding all middle and high school students in St. Joseph County to be kind to one another. That's 8 school districts we have touched. We have Suicide Prevention ads running through our WWMT News Channel 3, as well as reaching people through radio on our 2 local stations. Going forward we have ordered magnets with contact info for all students in need.
Harsens Island Transportation Authority	1096 (13) bridge study	\$250,000.00	\$125,000.00	As noted above we purchased Board of Directors Liability insurance. This covers all 5 board members. We are in the process of hiring an attorney to assist in discussions with the Bridge Company and with Champion Auto Ferry. We are also looking into hiring a grant writer. We expect both hirings to occur in the summer.
Department of Natural Resources	1096 (14) Houghton Trail floor repairs	\$4,000,000.00	\$0.00	Pending signature of the agreement
Michigan Maritime Museum	1096 (15) Michigan Maritime Museum in South Haven	\$500,000.00	\$500,000.00	This project is complete.
Western Oakland Meals on Wheels	1096 (16) Meals on Wheels - new building	\$1,000,000.00	\$500,000.00	We have an offer on a building and are currently doing compliance inspections and appraisals. We are not complete so not sure if the purchase is going to go through so no expenses are being entered.
St. Ignace-Area EMS Council	1096 (17) St. Ignace Ambulance Garage/Building	\$1,500,000.00	\$750,000.00	Site evaluation work has been completed and property acquisition is pending. Initial building design is currently being conducted.
City of Litchfield Tax Increment Finance Authority	1096 (18) Litchfield Skilled Trade Training Center	\$150,000.00	\$75,000.00	The CNC trainers and robotic welding cell have been purchased.
Hillsdale County	1096 (19) Hillsdale Co. Sheriff's Communications Equipment	\$210,000.00	\$210,000.00	The radios are currently at the State level being programmed.
Jackson County Intermediate School District	1096 (20) Front Elementary School HVAC/Renovations	\$10,000,000.00	\$5,000,000.00	Demolition is mainly complete; a lot of the HVAC, electrical and plumbing improvements are well underway; framing, drywall, ceiling renovations are all progressing nicely, painting has begun in a few areas, roofing work is just get started; the site work and concrete are also getting started.
Friends of Point Betsie Lighthouse	1096 (21) Point Betsie Lighthouse	\$5,183,400.00	\$2,591,700.00	Our engineering study is about 60% complete, and we have spent roughly \$193,500 so far. We expect to complete the engineering study by the end of summer, and hope to initiate the actual construction next spring (2023).
Ottawa County	1096 (22) Groundwater Evaluation and Response Coordination System	\$1,141,500.00	\$570,750.00	The project plan has been approved by the County Groundwater Board. One sensor has been installed. A work van has been purchased and upfitted to handle the rest of the well drilling and monitor installation projects. We have also began the process of well site selection and contracting out environmental well drillers for our future sites. Well drilling will proceed over the next several weeks.
River Raisin National Battlefield Park Foundation	1096 (23) River Raisin Battlefield	\$2,000,000.00	\$1,000,000.00	An A&E firm was selected to develop the scope of work for the HVAC upgrades. Two site visits have been completed and the full project scope of work with specifications are due to be completed in August. On the second portion of the project initial scope of work has been created for the educational exhibits design and fabrication.
Midland Center for the Arts	1096 (24) Midland Center for the Arts	\$5,000,000.00	\$2,500,000.00	No changes in project status since the last quarterly report.
Office of Global Michigan	1096 (25) Office of Global Michigan	\$500,000.00	\$500,000.00	We received a proposal from Treetops Collective for the \$500,000 to create a West Michigan Immigrant and Refugee Community Center.
Greater Midland Community Centers Inc.	1096 (26) Midland Community Center	\$6,557,100.00	\$3,278,550.00	Project is going well and is on current schedule.
Jackson YMCA, Inc.	1096 (27) new site soil remediation	\$224,000.00	\$0.00	Pending forms from Grantee to start agreement drafting.
Berrien County	1096 (28) 800 MHz Frequency Tower in Berrien Co. for First Responders	\$5,000,000.00	\$5,000,000.00	94% of the MEDC Project funds expended on the 800 MHz Frequency Enhancement Project; 85% of the total project financial obligation has been completed. \$4,678,353 (60%) was due to the vendor, Motorola, upon shipment of equipment from staging. Berrien County has received radio equipment. The project team is finalizing network design.
Hospitality House of the Upper Peninsula	1096 (29) Steve Mariucci Family Beacon House	\$3,150,000.00	\$3,150,000.00	This project is complete.
Great Lakes Central Railway	1096 (30) Great Lakes Central Projects	\$1,195,000.00	\$597,500.00	We anticipate completing projects #3 & 4 this year with projects #1 & 2 being completed in 2023.
Chaldean Community Foundation	1096 (31) Van Dyke Apartment	\$1,500,000.00	\$750,000.00	Environment, Engineering & Architect is almost completed
Mancelona Area Water & Sewer Auth	1096 (32) Sewer Extension	\$500,000.00	\$250,000.00	Surveying Complete, Drawings and bid schedule in process. Invoice for engineering services paid 6/22/22 see attached invoice.
Friends of Berston	1096 (33) Berston Field House	\$1,000,000.00	\$1,000,000.00	Berston has purchased the remaining property needed to expand operations and has performed all needed environmental services to bring the properties to code. Berston has also completed the Schematic Design portion of the additions & renovations plan and has now moved onto design development.
Flint Public Library	1096 (34) Flint Library renovations	\$250,000.00	\$250,000.00	This project is complete.
Township of Flint	1096 (35) GM Linden Parkway expansion	\$200,000.00	\$200,000.00	This project is complete.
The Flint Social Club	1096 (36) food entrepreneur training and mentoring	\$375,000.00	\$187,500.00	Began mentorship and incubator operations out of Food Stall at Flint Social Club and mobile food trailer on 5/1.
Flint United We Stand LLC	1096 (37) Flint United Basketball - youth camps and community programming for at-risk youth	\$100,000.00	\$100,000.00	Project is nearing completion
North Flint Reinvestment Corporation	1096 (38) Flint Food Market - food access expansion	\$460,000.00	\$460,000.00	This project is complete.
Oakland Community Health Network	1096 (39) Violence Interruption Program for CMH	\$250,000.00	\$125,000.00	During the most recent grant period, Oakland Community Health Network (OCHN) made significant progress in planning and establishing the foundation for the community violence needs assessment in Oakland County.
Honor Community Health	1096 (40) Pontiac FQHC new clinic	\$1,000,000.00	\$500,000.00	Due-diligence is continuing. All inspections are complete. Inspections have been reviewed by counsel. There are no barriers to schedule closing to purchase the property.
Grand Rapids African American Health Institute	1096 (41) GR African American Health Institute - research of the expanded health equity index	\$500,000.00	\$250,000.00	A report of the activities of the first month include confirming our consulting firm Infinity Consultation Group, our PR marketing consultant, and one of our researchers; we have also begun constructing our Steering Committee.
Catherine's Health Center	1096 (42) Children's Healing Center - remodel/construction	\$500,000.00	\$250,000.00	Initial Payment has been made.
Grand Rapids Public Museum	1096 (43) GR Public Museum riverfront project	\$500,000.00	\$250,000.00	Initial Payment has been made.
City of Detroit	1096 (44) Palmer Park habitat rehab	\$1,000,000.00	\$500,000.00	We are currently completing the bid process and anticipate selecting a contractor within the next sixty days. To date we have no expenditures to report.
Farwell Community Garden	1096 (45) community garden restoration	\$25,000.00	\$12,500.00	Students will begin working and learning in the garden on Monday, June 27th. We will pay them a stipend weekly. Our contractor will be building skid for the rain barrels and working to repair the gazebo July 20
Women of Tomorrow Mentor & Scholarship Program	1096 (46) Women of Tomorrow program expansion	\$200,000.00	\$100,000.00	Reach out to new schools for expansion (District and School Leadership) in Detroit Public School Community District and surrounding Metro Detroit Area School Districts. Two new staff members continue to support the future expansion into additional schools. Student field trips, development programs and leadership seminars administered and attended.
Wayne State University	1096 (47) Wayne State National Defense De-escalation training	\$150,000.00	\$75,000.00	Initial Payment has been made.
Riverside Arts Center Foundation	1096 (48) Riverside Arts Center renovation	\$450,000.00	\$225,000.00	Only \$3,060 of eligible expenses have been incurred to date with Wolverine Glass to complete some window work
High/Scope Educational Research Foundation	1096 (49) HighScope Early Childhood Development Center expansion	\$300,000.00	\$150,000.00	Initial Payment has been made.
Washtenaw County	1096 (50) Washtenaw County re-entry pilot	\$500,000.00	\$250,000.00	Initial Payment has been made.
Depot Town Association Community Development Corporation	1096 (51) Parking study around Iron Belle Train	\$30,000.00	\$30,000.00	This project is complete.
Charter Township of Superior	1096 (52) Crosswalk with a HAWK Superior Twp. Library Branch Ypsi Library	\$150,000.00	\$75,000.00	Preliminary engineering and planning is done. We're getting bids
Highland Cemetery Association	1096 (53) African American soldier memorial	\$25,000.00	\$25,000.00	The project is complete.

## FY 2022 Michigan Enhancement Grants- Third Quarter Status Update

City of Ypsilanti	1096 (54) Softball diamond improvements, Parkridge Community Center	\$50,000.00	\$25,000.00	Initial Payment has been made.
City of Rockwood	1096 (55) City of Rockwood Wastewater Treatment Plant	\$350,000.00	\$175,000.00	Total project to be completed around late fall/early winter 2022.
Presbyterian Village Of Michigan	1096 (56) renovation and construction of new units	\$1,000,000.00	\$500,000.00	Construction drawings completed. Construction bids requested. Entities being established. ARPA funds secured from City. Matching funds requested from County. Philanthropy received. Commitment needed from County for HUD 108 funding. Construction started estimated in Oct 2022.
Motown Historical Museum, Inc.	1096 (57) Motown Museum	\$1,000,000.00	\$500,000.00	Motown Museum acquired a blighted parcel and building at 2550 West Grand Boulevard. The organization's designers and architects are implementing a set of projects that will stabilize and secure the building. The facility will primarily be used to house archival items vital to exhibitions and programs, allowing the Museum to improve its collections management practices.
Detroit Public Schools	1096 (58) JROTC in DPSCD	\$250,000.00	\$0.00	Pending signature of the agreement
Residential Opportunities, Inc	1096 (59) Great Lakes Center for Autism Treatment - service expansion	\$1,000,000.00	\$500,000.00	Assessment of space for expansion completed with Architect. Drawings have been completed and approved. General contractor selected. Request for subcontractor bids have been submitted. Currently awaiting bid responses. Anticipated receipt of August 1, 2022.
City of Portage	1096 (60) Portage Senior Center - new senior center	\$1,500,000.00	\$1,500,000.00	Project is virtually complete. Working through "punch list" items and those items arriving late due to supply chain challenges.
Michigan Department of Transportation	1096 (61) I-75 Sound wall study (Adams Rd. to 13 mile)	\$300,000.00	\$150,000.00	Initial Payment has been made.
City of Rochester Hills	1096 (62) Rochester Hills Innovation Hills Park Expansion	\$500,000.00	\$250,000.00	Specification development in process. Currently designing route to bridge. Bridge designs completed. Have met with EGLE representatives on site.
City of Southfield	1096 (63) Carpenter Lake Nature Preserve Park (Southfield) - improved parking/shelters	\$600,000.00	\$300,000.00	Project not started yet. We are preparing the specifications for the bidding process.
Living and Learning Center	1096 (64) operations and programming	\$50,000.00	\$50,000.00	This project is complete.
City of Livonia	1096 (65) Livonia Senior Park - outdoor fitness zone	\$100,000.00	\$50,000.00	Materials are onsite. We anticipate an August installation.
City of Wayne	1096 (66) Goudy Park - amphitheater improvements	\$500,000.00	\$250,000.00	Not started yet. Engineering will begin in the fall.
Cody Rouge Community Action Alliance	1096 (67) connectivity and computer skills for seniors	\$750,000.00	\$375,000.00	Initial Payment has been made.
Sickle Cell Disease Association of America, Michigan Chapter	1096 (68) sickle cell anemia center creation	\$750,000.00	\$375,000.00	We have made significant progress with the development of a comprehensive sickle cell clinic for adults in Detroit with the Henry Ford Health System. Our next meeting with Henry Ford Leadership is scheduled for August 9th.
Detroit Wayne County Health Authority DBA Authority Health	1096 (69) pilot program on equitable health care	\$450,000.00	\$225,000.00	The initiative supports our Care Management Integration model to include Community Health Workers (CHWs) to work alongside clinical Providers to improve patient health outcomes. The CHWs made referrals to human service programs to address the social determinants or health. Patients were educated about adult and childhood vaccine safety to overcome hesitancy and dispel myths.
Child and Family Charities	1096 (70) Child and Family Charities - consolidation and enhancement of services	\$1,000,000.00	\$0.00	Pending signature of the agreement
Mikey 23 Foundation, Inc	1096 (71) apprenticeship program through housing education	\$100,000.00	\$50,000.00	Initial Payment has been made.
The Advancement Corporation	1096 (72) Poor People's Campaign: Housing and Job placement program	\$375,000.00	\$187,500.00	Trained over 45 individuals in the areas of Asbestos Abatement Contractor Supervisor, Lead Abatement Worker / Supervisor, First Aid/CPR, OSHA 30, Backhoe / Loader, Lead Abatement, Asphalt, Masonry, HVAC, and Excavator. Have 20 Journeymen that are working with current and new apprentices. Added additional apprenticeship courses to our programming
Clinton County Special Operations Team	1096 (73) Tri-County Special Ops Team - Emergency vehicle	\$150,000.00	\$75,000.00	I have made contact with our project manager at IAG and sent in a purchase order for the vehicle. IAG advised me they will start the project once they receive a vehicle frame for the 2023 body style. I will attach a copy of the purchase order.
Allen Market Place Allen Neighborhood Center	1096 (74) food pantry Lansing - structural improvements	\$85,000.00	\$85,000.00	Replacement of the barrel roof membrane over Allen Neighborhood Center's facility has been entirely completed. All grant funds (\$85,000) have been received from MEDC and remitted to Jameson Real Estate Services, LLC which then paid Great Lakes Roofing and all other vendors for this work. The entire cost of the roof repair was \$106,926.52, the bulk of which was covered by the Enhancement Grant.
Department of Natural Resources	1096 (75) Beach Water Hazard System Upgrades	\$200,000.00	\$0.00	Pending initial payment.
City of Lansing	1096 (76) Lansing Arts Center construction	\$2,000,000.00	\$0.00	Pending forms from Grantee to start agreement drafting.
Michigan Farmers Market Association	1096 (77) increase EBT acceptance	\$350,000.00	\$175,000.00	Our main focus areas during the quarter were: (1) continuing to set up processes for utilizing funding within MDHHS program operations and strengthening those relationships, (2) building out resources and outreach materials, and (3) building partnerships and developing outreach opportunities that can help us reach potential farmers and farmers markets that intend to become SNAP Retailers.
Michigan Department of Military and Veterans Affairs	1096 (78) Veterans Service Orgs and Counties grants	\$1,800,000.00	\$1,800,000.00	Initial Grants have been issued.
City of Warren	1096 (79) City of Warren heavy duty tactical vehicle	\$400,000.00	\$200,000.00	The City's fiscal year began on July 1st and the city has designated \$600,000.00 in matching funding for the project. The department has also completed development of the apparatus specifications and will be seeking competitive bids for the project in late July or early August and plan to award to a manufacturer in late August early September.
Women's Center of Greater Lansing	1096 (80) Sexual Assault Counseling	\$25,000.00	\$12,500.00	Initial Payment has been made.
The Firecracker Foundation	1096 (81) mental health therapy supports	\$25,000.00	\$12,500.00	As of May 2022, TFF hired and fully onboarded a full-time therapist to increase our capacity to provide free mental health therapy to children between the ages of 3 and 24 who have survived sexual abuse and who are also residents of Ingham, Eaton, and Clinton counties. Our full-time therapist is supported in their work by a part time therapist.
City of Lansing	1096 (82) Lansing Police Department: Cold Case Unit staffing	\$75,000.00	\$37,500.00	A part time civilian researcher was hired to assist on this project. A computer set up was also purchased for use by the contract worker.
Kent County Youth Fair	1096 (83) Kent Co. Youth Fair facility upgrades	\$5,200,000.00	\$2,600,000.00	MEDC funds continue to support the ongoing work at the new grounds including engineering and preconstruction work. Tree removal is nearly complete with the remaining shredded chips being cleaned up. A former maintenance structure has been demolished and removed from the property. Sitework is expected to begin soon for clean up and top soil removal.
YMCA of Greater Grand Rapids	1096 (84) Lowell YMCA New Facility	\$150,000.00	\$150,000.00	This project is complete.
Gerald R. Ford International Airport Authority	1096 (85) PFAS Remediation for Grand Rapids Water System/GR Airport	\$1,625,000.00	\$812,500.00	Project design underway.
Boys and Girls Club of Alpena	1096 (86) new facility for child health, education, and development	\$500,000.00	\$500,000.00	This project is complete.
Michigan Snowmobile and ORV Association	1096 (87) equipment and training	\$1,150,000.00	\$575,000.00	We have received the grant requests from the eligible clubs and will begin this week with checks for reimbursing and qualified requests.
Chaldean Cultural Center	1096 (88) Chaldean Cultural Center - Historic Records - mobile museum and digital storytelling	\$150,000.00	\$75,000.00	In 2021, we completed 29 video interviews and have so far translated and subtitled half of them. We started releasing these videos via social media in April of 2022.
Michigan Department of Technology, Management and Budget	1096 (89) MI Law Enforcement Memorial Monument Fund	\$500,000.00	\$500,000.00	This year, we began the pre-production process for additional interviews. We've compiled a dozen names and filmed two interviews so far. We're currently in the development and pre-production phase of the mobile museum video.
City of Dearborn	1096 (90) Dearborn Community and Performing Arts Center roof replacement	\$1,500,000.00	\$750,000.00	Money has been transferred to Fund.
The Amity Foundation	1096 (91) Amity Foundation programming	\$2,000,000.00	\$1,000,000.00	Initial Payment has been made.
National Association of Yemeni Americans (NAYA)	1096 (92) Yemeni American Association - Outreach and testing	\$100,000.00	\$100,000.00	NAYA has engaged in outreach to multiple Yemeni American businesses, religious organizations, and educational institutions to set the platform for enhanced collaboration to provide engagements and activities for community education, presentations, and direct social services, and is currently providing direct engagement through mosques and behavioral health services.
Friends of the Manton Public Library	1096 (93) Manton local library - new library construction	\$250,000.00	\$125,000.00	Project has not started yet.
Rising Stars Academy	1096 (94) Special needs culinary school - Rising Stars - programming	\$100,000.00	\$100,000.00	This project is complete.
Degage Ministries	1096 (95) Degage Ministries - programming	\$500,000.00	\$250,000.00	Initial Payment has been made.
Fallen Warrior Memorial of Michigan Fund	1096 (96) Walker post-9/11 fallen heroes memorial development	\$500,000.00	\$250,000.00	Planning is underway, by the Board of the nonprofit. No expenditures were made this period.
Newaygo County Agricultural Fair Association	1096 (97) Newaygo County Fair Barn	\$800,000.00	\$800,000.00	elevation grading is completed, 80% of concrete is poured, Bleacher structure is complete, 40% of electric is done. Installing bleacher seating and sound system this week, concrete walkways coming soon.
Arenac County	1096 (98) Arenac Fairgrounds - infrastructure installation	\$2,830,000.00	\$1,415,000.00	We are in the preliminary design phase . Project boundaries, layout and site plan are being drawn and reviewed. When these are complete assessment of utility needs for infrastructure placement will be determined.
Sanilac County	1096 (99) Sanilac Co. Parks ADA Compliance	\$20,000.00	\$10,000.00	The Contractors (Stone Builders, LLC) were expecting to dig footings the week of 7/10/22.
Mid City Nutrition Program	1096 (100) new location completion assistance	\$50,000.00	\$50,000.00	All infrastructure is completed, exterior completed, waiting for windows and doors to be installed to secure building so we can start installing bathrooms, walk-in cooler and freezer, and interior fixtures. Kitchen equipment should start arriving July 15. As soon as we get approval from the Saint Clair County Health Department, we can start construction in kitchen.
Holiday Camp	1096 (101) Holiday Camp in Monroe - programming	\$150,000.00	\$75,000.00	Initial Payment has been made.
Catholic Charities of Southeast Michigan	1096 (102) St. Joseph Center for Hope - Monroe - programming	\$100,000.00	\$100,000.00	This project is complete.
Two Grantees - Hood Research and Pride Area Community Council	1096 (103) Blight Cleanup - City of Detroit	\$200,000.00	\$0.00	Pending Initial payment (Hood Research) Pending Agreement Drafting (Pride Area Community Council)
	1096 (104) Detroit Public Library - maintenance and repair	\$500,000.00	\$0.00	Pending Email address of Grantee

## FY 2022 Michigan Enhancement Grants- Third Quarter Status Update

Luce County	1096 (105) Luce County road repairs and paving	\$6,000,000.00	\$3,000,000.00	Coleman Engineering was selected from a bid process and a contract was awarded for engineering services to survey and map the proposed route. Initial survey has been completed. Test drilling has been done. Drone survey with mapping is in process.
Village of Calumet	1096 (106) Calumet Fire restoration	\$250,000.00	\$125,000.00	We are waiting for the site to be cleared by EPA and EGLE this summer and will undertake community envisioning in the Fall of 2022.
Upper Peninsula State Fair Authority	1096 (107) Upper Peninsula State Fair - operations	\$500,000.00	\$0.00	Pending initial payment.
Grand Rapids Whitewater	1096 (108) Restore the Rapids - in channel river improvements	\$7,000,000.00	\$0.00	Pending forms from Grantee to start agreement drafting.
Van Andel Research Institute	1096 (109) Van Andel Institute - programming	\$1,000,000.00	\$500,000.00	Initial Payment has been made.
Fort Gratiot Charter Township	1096 (110) Fort Gratiot campground infrastructure upgrades	\$50,000.00	\$25,000.00	The area where the watermain is to go has been cleared. location has been staked for where the water main will be placed. Materials are on site. Underground utilities are located. The construction area is de-watered. Watermain construction is scheduled to begin 07/05/2022.
Alpena County	1096 (111) Local Dock - Long Lake Boat Launch improvements	\$300,000.00	\$150,000.00	Initial Payment has been made.
Walbro LLC	1096 (112) Walbro Corporation - Cass City - expansion	\$1,500,000.00	\$1,500,000.00	The project is complete.
City of Linden	1096 (113) Mill Pond - kayak launch improvements	\$30,000.00	\$15,000.00	50% down payment for product to be placed on order. Due to supply chain delays project is expected to be completed in September.
West Michigan Aviation Academy	1096 (114) Hangar Project	\$1,000,000.00	\$1,000,000.00	The project is complete.
Calvin University	1096 (115) Calvin Prison Institute	\$1,000,000.00	\$500,000.00	The incentive has provided needed funds for Calvin Prison Initiative program evaluation and analysis conducted by the Calvin Center for Social Research.
Economic Development Corporation of Chippewa County	1096 (116) MiLaunch - Aerospace - Command and Control program	\$250,000.00	\$125,000.00	Course materials are currently being written and nearing draft completion. Meetings with Lake Superior State University and Bay Mills Community College took place in June and further discussion is currently being made to determine the timing and necessary needs to complete the academic programs at each institution.
Networks Northwest and Saginaw Valley State University	1096 (117) Small Business Development Centers	\$200,000.00	\$100,000.00	Saginaw Valley State University has used these dollars to support the cash match operations of our small business development center (SBDC). In the past few months, continued reliance on new consulting to execute projects in our region has continued to increase. The SVSU SBDC continues to meet all of it's goals and objectives for this year. Networks Northwest is not moving forward with this grant.
Novi Education Foundation:	1096 (118) Funding for outdoor classrooms and outdoor gardening programs during the summer	\$400,000.00	\$200,000.00	We are still in the planning/design stages for the outdoor learning room at the Middle School. The outdoor spaces for the K-4 buildings are about to get started--very exciting!
City of Plymouth	1096 (119) Plymouth Cultural Center grant to improve ADA accessible infrastructure.	\$250,000.00	\$250,000.00	Payment to Shaw Construction 4/29/22 \$82,778.43 - First Installment for project, Payment to Ken Cook Plumbing 5/10/22 \$837.50 - Black Pipe work - Radiators, Payment to NSA - Construction Admin 5/10/22 \$3,934.51
City of Sterling Heights	1096 (120) Election Costs	\$200,000.00	\$100,000.00	Have not expended any funding this quarter. We have begun purchasing equipment as of July 1 and will report for the next quarter.
City of Sterling Heights	1096 (121) Tree Canopy Grants	\$250,000.00	\$125,000.00	Concluded spring planting season in June of 2022, with 86 trees planted. Next planting season will begin in the fall (Sept/Oct) of 2022.
Charter Township of Delta	1096 (122) Delta Township Regional Fire Apparatus	\$1,400,000.00	\$1,400,000.00	Waiting for delivery of fire apparatus.
United Way of Washtenaw County	1096 (123) Community Financial Stabilization and Workforce Development Program	\$275,000.00	\$137,500.00	Initial Payment has been made.
Tri-City Community Development Corporation	1096 (124) Eden Park Community Infrastructure Project	\$300,000.00	\$150,000.00	During the period of April 1, 2022 - June 30, 2022, we focused on the architectural design, community awareness and engagement activities, implementing our communication strategy, increasing our partners and piloting our sustainability plan.
Covenant House Michigan	1096 (125) Covenant House program grant	\$200,000.00	\$100,000.00	Initial Payment has been made.
Grand Rapids Nehemiah Project	1096 (126) funding for provision of social services, jobs training, adult education, GED programs, and facility renovations.	\$500,000.00	\$250,000.00	The project is progressing really well. The health inspections for the kitchen are scheduled. The Rooftop Deck has now been completed. Furniture for the lobby has been installed.
Bridging Communities, Inc.	1096 (127) Grant Bridging Communities - programming	\$250,000.00	\$250,000.00	The project is moving along thus far we have awarded 37 grants ranging from \$500 to \$3500 across
Youth Development Corporation USA	1096 (128) Youth Development Corporation, Inc. - Workforce Development Grant	\$500,000.00	\$500,000.00	Due to changes in staffing and mentoring contractor, this project showed little progress during this reporting period. However, the YDC staff continued its efforts to prepare participants for Industry-recognized credential skill trades. Development continued by substituting smaller construction projects in preparation for work resuming on the affordable housing project.
City of Muskegon	1096 (129) Third Street Wharf Project - City of Muskegon on Muskegon Lake	\$1,500,000.00	\$750,000.00	Project activities have not yet commenced. Development plans for the site are in progress
City of Farmington Hills	1096 (130) Fire Prevention Trailer replacement	\$100,000.00	\$50,000.00	The project has been approved by City Council, A Purchase Order has been issued by purchasing, and the vendor has received the purchase order. The Trailer has been placed in line for production. Vendor states that the production time takes about 180-210 days to complete. The unit was placed on the production schedule on June 8th. Full payment is due net 15 delivery.
City of Farmington Hills	1096 (131) Level 2 EV charging stations for city hall parking lot	\$36,000.00	\$18,000.00	Initial Payment has been made.
City of Farmington Hills	1096 (132) Farmington Hills Police Department Crisis Intervention Training	\$300,000.00	\$0.00	Pending signature of the agreement
Warren Conner Development Coalition	1096 (133) Phase I Implementation of the Mack Avenue Streetscape Plan	\$200,000.00	\$100,000.00	ECN has used \$8334 of this funding for departmental staffing--payroll and fringe benefits from April 1, 2021-June 30, 2022
City of Grosse Pointe Farms	1096 (134) Lakeshore Drive Seawall Repair	\$750,000.00	\$375,000.00	Initial Payment has been made.
Invest Detroit	1096 (135) Invest Detroit loan financing program support	\$500,000.00	\$250,000.00	We are still working to raise the funds need to make this program more accessible for Detroit small businesses. As reported last quarter, we requested ARPA grant funding to buy down ROAR loan interest rates to 0%. We are still awaiting that critical decision; however, the fund's launch is now delayed until the fourth quarter of this year.
Chandler Park Conservancy	1096 (136) Detroit Parks Coalition - capital improvement grant	\$500,000.00	\$250,000.00	DPC member organizations submitted project requests for fund allocation. As per the process detailed in last quarter's update, DPC allocated the funding among the member organizations.
Project Healthy Community	1096 (137) Project Healthy Community - programming	\$300,000.00	\$150,000.00	Over the first quarter of Project Healthy Community's Enhancement Grant, PHC has used MEDC funding to support community-based projects in the areas of neighborhood beautification and community health. These programs include the refurbishing of a community garden, the operation of a neighborhood food pantry, the delivery of a senior wellness program, and many other programs that empower Detroiters.
Charter Township of Royal Oak	1096 (138) Recreation center improvements	\$125,000.00	\$0.00	Pending initial payment
Kids Kicking Cancer Inc	1096 (139) Kids Kicking Cancer - programming	\$200,000.00	\$100,000.00	Initial Payment has been made.
City of Hamtramck	1096 (140) Alleyway improvement projects	\$750,000.00	\$375,000.00	Initial Payment has been made.
City of Lansing	1096 (141) public safety/ security measures at Capitol area	\$1,000,000.00	\$500,000.00	The Police and IT Departments hired a Project Manager for this effort through Dew Point. The Project manager has met with all sides and has an understanding of the project scope. The vendor for the equipment was selected. The locations for additional security were identified. The vehicle barriers were also assigned to our Special Events unit and our Mobile Field Force supervisor
City of Lathrup Village	1096 (142) infrastructure grant - local road system and storm ditch system.	\$200,000.00	\$100,000.00	Initial Payment has been made.
Village of Franklin	1096 (143) Village of Franklin - sewer repair	\$200,000.00	\$100,000.00	We are in the preliminary clean-up stage of obstructed storm sewer lines. The initial work began Monday, 4.11.2022. Planning is underway for the initial phases of section by section analysis of the storm water collection system throughout the Village.
Charter Township of Meridian	1096 (144) Meridian Township Fire Department - new apparatus	\$225,000.00	\$225,000.00	The dollars awarded with the Grant have been sent to the Sutphen Corporation
Marquette Area Public Schools	1096 (145) Marquette Planetarium repairs	\$250,000.00	\$0.00	Pending signature of the agreement
The Michigan Hispanic Collaborative	1096 (146) high school and college completion programming	\$2,000,000.00	\$1,000,000.00	Launched enhancement projects with expert consultants. Example number one includes digital tools to scale our work across the State of Michigan - La Puerta.
Habitat for Humanity of Oakland County	1096 (147) Talent Development Coalition grant	\$200,000.00	\$100,000.00	Example number two includes curriculum and college success coach training. MiHC project management is ongoing.
City of Keego Harbor	1096 (148) Keego Harbor - sandbar buoys	\$50,000.00	\$0.00	Project is progressing as expected for the first quarter of 2022.
Wayne Metropolitan Community Action Agency	1096 (149) Home Repair Program	\$1,500,000.00	\$750,000.00	Pending issue with no permit from DNR.
Beecher Community School District	1096 (150) Flint Beecher High School - new building support	\$500,000.00	\$250,000.00	We have contacted over 100 households regarding the program. We are currently reviewing 44 applications for program eligibility. We currently have 15 projects under construction.
City of Lincoln Park	1096 (151) Lincoln Park - traffic signal preemption devices (emergency vehicles)	\$128,000.00	\$64,000.00	Just in the beginning stages of renovation of existing building.
City of Westland	1096 (152) conversion of closed school building into functioning community center	\$500,000.00	\$250,000.00	Initial Payment has been made.
Honor Flight Michigan Legacy, Inc DBA Michigan WW2 Legacy Memorial	1096 (153) Veterans Memorial Project grant	\$50,000.00	\$25,000.00	Expenses were incurred for purchase of paver bricks for Phase 1 of the memorial
City of Taylor	1096 (154) fire apparatus	\$500,000.00	\$250,000.00	We have another council meeting on July 19, 2022. We are still waiting for City Council to approve so we can move forward.
Michigan Science Olympiad	1096 (155) Michigan Science Olympiad - programming	\$30,000.00	\$30,000.00	The project is complete.
Ingham County	1096 (156) Advance Peace Street Outreach and Peacemaker Fellowship Gun Violence Prevention project	\$357,000.00	\$178,500.00	Ingham County has continued working with MPHFI to build the evaluation plan for the Advance Peace project.
City of Garden City	1096 (157) Garden City Fire Station - renovation	\$400,000.00	\$200,000.00	Initial Payment has been made.

# FY 2022 Michigan Enhancement Grants- Third Quarter Status Update

City of Clawson	1096 (158) S. Main St. / 14 Mile Rd. crosswalk signal	\$80,000.00	\$0.00	Pending drafting of the agreement
Kent County	1096 (159) Youth Offender Pilot Program	\$81,000.00	\$0.00	Pending initial payment.
Downriver Community Conference	1096 (160) Downriver Community Conference programming	\$400,000.00	\$200,000.00	Initial Payment has been made.
Charter Township of Bloomfield	1096 (161) Special Operations and Response Vehicle	\$500,000.00	\$250,000.00	On June 8th, 2022 the Township paid the vendor Sutphen Corporation a payment of \$250,000 to secure the contract to build the vehicle.
City of Flint	1096 (162) City of Flint - blight removal funds/clean up funds	\$1,000,000.00	\$0.00	Pending signature of the agreement
	1096 (163) Belleville - Belleville Lake bridge restoration and repair	\$500,000.00	\$0.00	Grantee pending legislator/SBO confirmation
Avalon Housing	1096 (164) Avalon House for the Grove at Veridian renovations	\$250,000.00	\$125,000.00	We just applied for our final funding source, Low Income Housing Tax Credits. We should learn in July of this year if we are funded. If so, we would look to close and start construction by the end of they year We anticipate using the State Enhancements Funds at that closing.
Ann Arbor Affordable Housing Corporation	1096 (165) Lurie Terrace renovations	\$200,000.00	\$200,000.00	Waiting for Eagle Security cable to come in for final installation for WiFi service. Once all the hardware elements are set up the WiFi service will be ordered from the provider and made operational.
City of Highland Park	1096 (166) fire apparatus	\$850,000.00	\$850,000.00	The project is complete.
City of Burton	1096 (167) water line replacement	\$1,000,000.00	\$500,000.00	Initial Payment has been made.
Mount Clemens Community School District	1096 (168) Mount Clemens High School roof repair	\$200,000.00	\$0.00	Pending forms from Grantee to start agreement drafting.
City of Center Line	1096 (169) implementation and compliance with indigent defense standards	\$125,000.00	\$0.00	Pending forms from Grantee to start agreement drafting.
Michigan Department of Health and Human Services	1096 (170) Adult adjustable changing table grant (DHHS)	\$100,000.00	\$0.00	Pending drafting of the agreement
Pride Area Community Council	1096 (171) Community Garden and Playground Equipment grant	\$60,000.00	\$0.00	Pending drafting of the agreement
Hood Research	1096 (172) external lighting infrastructure	\$78,000.00	\$0.00	Pending Initial payment
Children's Center of Wayne County	1096 (173) Children's Center Detroit - programming	\$250,000.00	\$125,000.00	This funding has improved our ability to expand our reach in the community, providing basic needs and well and prevention support and services.
Detroit Horse Power	1096 (174) Detroit Horse Power Capital Improvement Grant	\$300,000.00	\$150,000.00	Detroit Horse Power has continued to utilize this Michigan Enhancement Grant to advance through the schematic design phase with McIntosh Poris and Ethos Development Partners. In order to confirm our architectural plans were sound and cost effective, we contracted with G2 Consulting to give us additional geotechnical data that is being used by the architectural team.
Development Centers, Inc	1096 (175) Development Centers, Inc. - programming	\$150,000.00	\$75,000.00	Development Centers is currently partnering with Covenant City Church in Brightmoore to provide Behavioral Health education groups and training to members of the congregation and community residents. Training included suicide prevention. Community resources were shared to assist with economic needs i.e. food, shelter and other needs to include self-care and physical health and wellness.
*Blanks in the grantee field indicated that the grantee is pending legislator/SBO confirmation				