

Michigan Community Revitalization Program				
Amendments Approved in FY2015 (10/1/2014-9/30/15)				
Company	Incentive Type	Original Approval Date	Amendment Approval Date	Summary of Amendment
Arcadia Brewing Company	Performance Based Grant	6/25/2012	10/6/2014	Updated Project Description to except out a portion of the property from the project.
Artspace Projects, Inc.	Performance Based Grant	9/22/2014	4/1/2015	Extended Milestone One due date to 12/31/15.
Ashley Owner, LLC	Performance Based Grant	2/25/2014	7/9/2015	Extended Milestone Two due date to September 30, 2015 and the due date of Pre-Grant Disbursement Due Diligence Conditions to December 31, 2015.
Bens 314 L.L.C	Performance Based Grant	7/25/2013	12/18/2014	Extended Pre-Grant Disbursement Due Diligence Conditions due date to March 31, 2015.
Corlin Builders, Inc.	Performance Based Grant	4/30/2013	12/16/2014	Extended Milestone Two due date to March 31, 2015 and the due date of Pre-Grant Disbursement Due Diligence Conditions to June 30, 2015.
Corlin Builders, Inc.	Performance Based Grant	4/30/2013	3/31/2015	Extended Milestone Two due date to May 31, 2015 and the due date of Pre-Grant Disbursement Due Diligence Conditions to September 30, 2015.
Eastern Market Corporation	Performance Based Grant	5/16/2013	12/16/2014	Extended Milestone Two due date to March 31, 2015 and the due date of Pre-Grant Disbursement Due Diligence Conditions to June 30, 2015.
Eastern Market Corporation	Performance Based Grant	5/16/2013	6/5/2015	Extended Milestone Two due date to July 31, 2015 and the due date of Pre-Grant Disbursement Due Diligence Conditions to September 30, 2015.
Enmar, LLC	Performance Based Grant	6/25/2012	10/6/2014	Updated Project Description to except out a portion of the property from the project.
Harbor Village at Harbor Shores, LLC (Edgewater Resources, LLC)	Performance Based Grant	7/24/2013	5/26/2015	Extended Pre-Grant Disbursement Due Diligence Conditions due date to June 30, 2015.

Harbor Village at Harbor Shores, LLC (Edgewater Resources, LLC)	Performance Based Grant	7/24/2013	7/21/2015	Extended Pre-Grant Disbursement Due Diligence Conditions due date to December 31, 2015.
Herkimer Apartments LDHA LP	Performance Based Grant	8/27/2013	10/14/2014	Extended Milestone Two due date to March 31, 2015 and the due date of Pre-Grant Disbursement Due Diligence Conditions to April 30, 2015.
Herkimer Apartments LDHA LP	Performance Based Grant	8/27/2013	9/16/2015	Extended Milestone Two due date to October 31, 2015 and the due date of Pre-Grant Disbursement Due Diligence Conditions to December 31, 2015, and change the project address.
Marquette Food Co-Op	Performane Based Grant	4/28/2014	12/16/2014	Updated Company's address to the current address.
Mid Towne Hospitality, LLC	Loan Participation	8/28/2013	12/15/2014	Updated portions of the loan requirements.
NewGAR, LLC	Collateral Support & Performance Based Grant	7/24/2013	9/23/2015	Extended Milestone Two due date to November 17, 2015.
Parkland Muskegon, LLC	Performance Based Loan	2/27/2013	8/19/2015	Extended Milestone One due date to June 30, 2017 and the due date of Milestone Two to September 30, 2017.
Roebuck Residential, LLC	Performance Based Grant	2/5/2015	7/21/2015	Updated the financing requirements of Milestone One.
Wesener, LLC	Performance Based Grant	5/18/2014	4/22/2015	Included Wesener Building, LLC as an eligible entity to the Agreement.